



Partnership
for Aflatoxin
Control in Africa

Partenariat pour
la lutte contre
l'aflatoxine en Afrique

Parceria para o
Controle da
Aflatoxina em África

الشراكة من أجل مكافحة
الافلاتوكسين في أفريقيا

Nigeria Country Report

Progress Report to the PACA
Partnership Platform Meeting
11 October 2016



Status of PACA Activities

Activity	Status
Country-Led Situation Analysis and Action Planning	CSAAP Consultant recently engaged; Supplemental report in progress; expected completion date: December, 2016
AfricaAIMS	Equipment shipment in progress ; expected date of receipt and start of training: November, 2016
National Aflatoxin Control Action Plan	In progress; expected completion date: December, 2016
Mainstreaming	---
Business Meeting	---
Implementation of Action Plan	---

Major Achievements To Date and Current Activities

- Inauguration of steering committee and ATWG
- Finalization of operational agreements and AfricaAIMS equipment clearance
- Commencement of CSAAP
- On-going awareness creation and advocacy
- Achievements of AflaSafe and other mitigation and technological strategies
- Review of national standards of food and agricultural produce to include limits for aflatoxins in the individual standards

Priorities for 2017-2018 and Beyond

- Completion of validation and mainstreaming of National Aflatoxin Control Action Plan and NAFSIP
 - Business Meeting
 - Implementation of Action Plan
- Capacity building in aflatoxin exposure assessment and diagnosis of aflatoxin related illnesses in human
- Development of aflatoxin management protocol in the maize, groundnuts and sesame value chains
- Development of training module
- Continuous awareness creation and advocacy
- Support innovations, research and technologies in aflatoxin reduction
- M&E on effective implementation of activities

